

DOE Project #3

March '04

- Engage 4-H After School personnel in project**
- Review DOE Materials for school-age audiences**
- Determine feasibility of using 4-H After School for pilot**
- Engage 4-H Task Force Participation**
- Identify states for Pilot project**

April '04

- Meet with NEED personnel to review materials**
- Selection of Education modules for Pilot**
- Determine training needs, dates, location, & costs**

May '04

- Identification of specific sites for pilot**
- Identify 4-H Educators to conduct pilot**
- Secure facility for training**

June '04

- Conduct training**
- Secure feedback on training from 4-H educators**
- Revise curriculum models, as needed**

July '04

- Prepare "process evaluation"**
- Do follow-up to training, as needed**
- Process payments, as needed**

August '04

September '04

- Confirm all sites have materials**
- Begin Pilot September 20**

October '04

- Evaluation of knowledge transfer**
- Evaluation of using 4-H Program**
- Do "thankyou"s, as needed**

November '04

- Present evaluations on Nov. 1**